

AgenThink Pharma — Launch Room

Master Operating Plan v1.0 | Day 0: June 15, 2026 | First Outreach Target: July 13, 2026

THE BET: AgenThink can close every P0 blocker in 28 days, send five outreach emails on Day 29, and convert at least one into a 30-day pilot by Day 60.

PART 1 — Master Task Register

All tasks consolidated from: Validation Library, Flagship Case Package, Institutional Proof Package, Market Entry Plan, Launch Readiness Audit, 28-Day Credibility Sprint, Pilot Demo Specification, Target Database, and Outreach Sequences.

Priority definitions: P0 = blocks first outreach · P1 = required before first meeting · P2 = required before pilot sign · P3 = post-pilot

GOVERNANCE & DISCLOSURE (GD)

Task ID	Description	Priority	Owner	Hours	Cost	Dependency	Due
GD-001	Write LLM contamination disclosure (LDS-001, 1 page)	P0	Research Lead	4h	\$0	None	Day 3
GD-002	Write case selection bias disclosure (CSDS-001, 1 page)	P0	Research Lead	3h	\$0	None	Day 3
GD-003	Write evidence boundary statement (EBS-001, 1 page)	P0	Research Lead	4h	\$0	None	Day 3
GD-004	Add GD-001/002/003 to all 10 case reports	P0	Research Lead	6h	\$0	GD-001/002/003	Day 5
GD-005	Add verubecestat PC-011 contextualisation note	P0	Research Lead	2h	\$0	None	Day 3
GD-006	Freeze Pharma Constitution v1 (no amendments until Case 20)	P0	CEO	1h	\$0	None	Day 1
GD-007	Pre-specify Cases 11–20 selection criteria (written, dated)	P1	Research Lead	6h	\$0	None	Day 14
GD-008	Write Evidence Manifest for all 10 cases (retroactive)	P1	Research Lead	40h	\$0	GD-003	Day 21
GD-009	Assign case IDs and version numbers to all 10 case reports	P1	Research Lead	2h	\$0	None	Day 7

LEGAL & COMPLIANCE (LC)

Task ID	Description	Priority	Owner	Hours	Cost	Dependency	Due
LC-001	Engage legal counsel for pilot agreement template	P0	CEO	2h	\$5–12K	None	Day 1
LC-002	Pilot agreement template PAT-001 (4–6 pages)	P0	Legal	16h	Included	LC-001	Day 20
LC-003	Data Processing Agreement template DPAT-001 (3–4 pages)	P0	Legal	12h	\$3–8K	LC-001	Day 20
LC-004	IP ownership clause for council outputs	P1	Legal	4h	Included	LC-001	Day 20
LC-005	Liability limitation clause (council is advisory only)	P1	Legal	4h	Included	LC-001	Day 20
LC-006	NDA template for pilot discussions	P1	Legal	4h	\$1–3K	LC-001	Day 20
LC-007	Professional indemnity insurance (£1M minimum)	P2	CEO	4h	\$2–8K/yr	None	Day 28
LC-008	Review regulatory disclaimer language for all external docs	P1	Legal	4h	Included	LC-001	Day 22

METHODOLOGY & PUBLICATION (MP)

Task ID	Description	Priority	Owner	Hours	Cost	Dependency	Due
MP-001	Create GitHub repository (agentthinkmesh/pharmacouncil-v1)	P0	Engineering	4h	\$0	None	Day 7
MP-002	Write README.md (methodology overview, limitations, citation)	P0	Research Lead	6h	\$0	MP-001	Day 10
MP-003	Publish Pharma Constitution v1 (constitution-v1.md)	P0	Research Lead	2h	\$0	MP-001	Day 10
MP-004	Publish persona definitions (personas.md)	P0	Research Lead	3h	\$0	MP-001	Day 10
MP-005	Publish LIMITATIONS.md (all 7 limitations, full text)	P0	Research Lead	3h	\$0	MP-001	Day 10
MP-006	Publish torcetrapib case summary (redacted for public)	P0	Research Lead	4h	\$0	GD-001, MP-001	Day 13
MP-007	Publish evidence manifest schema (JSON schema)	P1	Research Lead	3h	\$0	MP-001	Day 13
MP-008	Publish OVS scoring rubric (methodology/scoring.md)	P1	Research Lead	4h	\$0	MP-001	Day 13
MP-009	Write CITATION.cff file	P1	Research Lead	1h	\$0	MP-001	Day 13
MP-010	Write LICENSE file (CC BY 4.0 for methodology)	P1	Engineering	1h	\$0	MP-001	Day 7
MP-011	Reproducibility test: re-run torcetrapib with same inputs	P2	Research Lead	8h	\$0	MP-001	Day 28

COMMERCIAL ASSETS (CA)

Task ID	Description	Priority	Owner	Hours	Cost	Dependency	Due
CA-001	Write methodology one-pager (1 page, PDF)	P0	CEO	6h	\$0–2K	GD-001	Day 18
CA-002	Write CRO partnership one-pager (1 page, PDF)	P0	CEO	4h	\$0–2K	CA-001	Day 18
CA-003	Redesign torcetrapib IPR for external presentation (6 pages)	P1	Research Lead	8h	\$0	GD-001	Day 21
CA-004	Create demo slide deck (6 slides, torcetrapib)	P1	CEO	8h	\$0–2K	CA-001	Day 21
CA-005	Write sofosbuvir case summary (1 page, PDF)	P1	Research Lead	4h	\$0	None	Day 21
CA-006	Write pilot proposal template (1 page, PDF)	P1	CEO	4h	\$0	LC-002	Day 22
CA-007	Write validation library summary extract (2 pages, PDF)	P1	Research Lead	4h	\$0	None	Day 18
CA-008	Personalise Email 1 for all 5 Day-29 targets	P0	CEO	3h	\$0	CA-001	Day 28
CA-009	Populate CRM workbook with Day-29 contacts	P0	CEO	2h	\$0	None	Day 28
CA-010	Write torcetrapib flagship one-pager (visual, 1 page)	P1	CEO	4h	\$0	None	Day 21

SECURITY & INFRASTRUCTURE (SI)

Task ID	Description	Priority	Owner	Hours	Cost	Dependency	Due
SI-001	Document data handling policy (1 page)	P1	CEO	4h	\$0	None	Day 21
SI-002	Confirm no pharma data stored in LLM training pipeline	P1	Engineering	4h	\$0	None	Day 14
SI-003	Document pilot data isolation protocol	P1	Engineering	6h	\$0	None	Day 21
SI-004	Commission penetration test (basic, external)	P2	CEO	2h	\$3–8K	None	Day 28
SI-005	Begin SOC 2 Type I process	P3	CEO	4h	\$15–30K	None	Post-pilot

WEBSITE (WB)

Task ID	Description	Priority	Owner	Hours	Cost	Dependency	Due
WB-001	Add /pharma page with torcetrapib case hero	P1	Engineering	8h	\$0	CA-001, GD-001	Day 21
WB-002	Add torcetrapib case card to homepage	P1	Engineering	4h	\$0	WB-001	Day 21
WB-003	Add GitHub link to website footer	P1	Engineering	1h	\$0	MP-001	Day 14
WB-004	Add LLM limitation disclosure to website	P1	Engineering	2h	\$0	GD-001	Day 14
WB-005	SEO metadata for /pharma page	P2	Engineering	2h	\$0	WB-001	Day 24

VALIDATION (VL)

Task ID	Description	Priority	Owner	Hours	Cost	Dependency	Due
VL-001	Identify independent expert reviewer (1 person, torcetrapib)	P1	CEO	4h	\$0	None	Day 14
VL-002	Brief independent reviewer and agree scope	P1	CEO	2h	\$0	VL-001	Day 18
VL-003	Independent review of torcetrapib case	P2	Reviewer	16h	\$3–8K	VL-002	Day 45
VL-004	Incorporate reviewer feedback into case report	P2	Research Lead	8h	\$0	VL-003	Day 50

TOTAL SUMMARY

Category	P0 Tasks	P1 Tasks	P2 Tasks	P3 Tasks	Total Est. Cost
Governance & Disclosure	6	3	0	0	\$0
Legal & Compliance	3	5	1	0	\$9–23K
Methodology & Publication	6	5	1	0	\$0
Commercial Assets	4	6	0	0	\$0–6K
Security & Infrastructure	0	3	2	1	\$18–38K
Website	0	5	1	0	\$0
Validation	0	2	2	0	\$3–8K
Total	19	29	7	1	\$30–75K

P0 tasks only: 19 tasks, ~70 hours, \$9–23K (legal only), all completable by Day 20.

PART 2 — Critical Path

MUST HAVE (before first email is sent on Day 29)

These 19 tasks are P0. Without them, the first email cannot be sent credibly.

Task ID	Description	Day
GD-001	LLM contamination disclosure (LDS-001)	Day 3
GD-002	Case selection bias disclosure (CSDS-001)	Day 3
GD-003	Evidence boundary statement (EBS-001)	Day 3
GD-004	Add disclosures to all 10 case reports	Day 5
GD-005	Verubecestat PC-011 contextualisation	Day 3
GD-006	Freeze Pharma Constitution v1	Day 1
LC-001	Engage legal counsel	Day 1
LC-002	Pilot agreement template	Day 20
LC-003	DPA template	Day 20
MP-001	Create GitHub repository	Day 7
MP-002	README.md	Day 10
MP-003	Publish constitution	Day 10
MP-004	Publish persona definitions	Day 10
MP-005	Publish LIMITATIONS.md	Day 10
MP-006	Publish torcetrapib case (public version)	Day 13
CA-001	Methodology one-pager	Day 18
CA-002	CRO partnership one-pager	Day 18
CA-008	Personalise Email 1 for 5 targets	Day 28
CA-009	Populate CRM	Day 28

Total P0 effort: ~70 hours. Total P0 cost: \$9–23K (legal). All completable by Day 20.

SHOULD HAVE (before first meeting, Day 35–45)

Task ID	Description	Day
GD-007	Pre-specify Cases 11–20	Day 14
GD-008	Evidence manifests (all 10 cases)	Day 21
LC-004–006	IP clause, liability clause, NDA template	Day 20
MP-007–009	Evidence manifest schema, scoring rubric, citation	Day 13
CA-003	Redesigned torcetrapib IPR	Day 21
CA-004	Demo slide deck	Day 21
CA-005	Sofosbuvir case summary	Day 21
CA-006	Pilot proposal template	Day 22
CA-007	Validation library summary	Day 18
CA-010	Torcetrapib flagship one-pager	Day 21
SI-001–003	Data handling policy, data isolation protocol	Day 21
WB-001–004	Website /pharma page + GitHub link + disclosure	Day 21
VL-001–002	Identify and brief independent reviewer	Day 18

NICE TO HAVE (before pilot sign, Day 60+)

Task ID	Description
SI-004	Penetration test
LC-007	Professional indemnity insurance
VL-003–004	Independent review + incorporation
MP-011	Reproducibility test
WB-005	SEO metadata

PART 3 — Launch Dashboard

Current Scores vs. Post-Critical-Path Scores

Dimension	Score Today	Score Day 28	Score Day 60	Key Driver
Product	62	72	80	Demo environment + reproducibility
Validation	38	58	70	Evidence manifests + independent review
Governance	31	68	78	GD-001/002/003 + constitution freeze + pre-specification
Regulatory	12	32	42	Disclosure language + legal review
Security	18	30	55	Data handling policy + penetration test
Commercial	55	78	85	Legal templates + demo deck + personalised emails
Procurement	22	52	65	Legal package + data handling + GitHub
Referenceability	0	15	40	Independent review + first pilot complete
Composite	30	51	64	

Traffic Light Summary

Dimension	Today	Day 28	Day 60
Product			
Validation			
Governance			
Regulatory			
Security			
Commercial			
Procurement			
Referenceability			

Regulatory and Security will not reach green before Day 60. This is honest. Disclose both in every meeting. Do not pretend otherwise.

PART 4 — Asset Tracker

Completed Assets

Asset	File	Status	External?	Needs Revision
Torcetrapib IPR (4 pages)	torcetrapib-institutional-proof-report-2026.pdf	 Exists	Yes	Add LLM disclosure to Page 1
Torcetrapib case summary (1 page)	torcetrapib-case-study-summary.pdf	 Exists	Yes	Add LLM disclosure
Torcetrapib council JSON	torcetrapib-council-result.json	 Exists	Internal	None
Torcetrapib flagship one-pager	torcetrapib-flagship-one-pager.pdf	 Exists	Yes	None
Cases 2–10 case reports (9 PDFs)	cases/case02–10.pdf	 Exists	Internal	Add LLM disclosure
Cumulative library update	pharma-validation-library-cumulative-update.pdf	 Exists	Internal	Add LLM disclosure
Flagship case package	pharma-flagship-case-package.pdf	 Exists	Internal	None
Institutional proof package	pharma-institutional-proof-package-v1.pdf	 Exists	Internal	None
Market entry plan	pharma-market-entry-plan.pdf	 Exists	Internal	None
Launch readiness audit	pharma-launch-readiness-audit.pdf	 Exists	Internal	None
28-day credibility sprint	pharma-credibility-sprint-28day.pdf	 Exists	Internal	None
Pilot demo specification	pharma-pilot-demo-specification.pdf	 Exists	Internal	None

Asset	File	Status	External?	Needs Revision
Outreach engine	pharma-outreach-engine.pdf	 Exists	Internal	None
CRM workbook	AgenThink-Pharma-CRM-v1.xlsx	 Exists	Internal	Populate Day-29 contacts
Evidence boundary architecture	pharma-evidence-boundary-architecture.pdf	 Exists	Internal	None
Red team review	pharma-validation-library-red-team-review.pdf	 Exists	Internal	None
Pharma case research data	pharma_case_research.json	 Exists	Internal	None
Contact research data	pharma_contact_research.json	 Exists	Internal	None

Missing Assets (Required Before Day 29)

Asset	Task ID	Priority	Due
LLM contamination disclosure (LDS-001)	GD-001	P0	Day 3
Case selection bias disclosure (CSDS-001)	GD-002	P0	Day 3
Evidence boundary statement (EBS-001)	GD-003	P0	Day 3
Methodology one-pager (1 page, PDF)	CA-001	P0	Day 18
CRO partnership one-pager (1 page, PDF)	CA-002	P0	Day 18
Pilot agreement template (PAT-001)	LC-002	P0	Day 20
DPA template (DPAT-001)	LC-003	P0	Day 20
GitHub repository (published)	MP-001–006	P0	Day 13
Demo slide deck (6 slides)	CA-004	P1	Day 21
Redesigned torcetrapib IPR (6 pages)	CA-003	P1	Day 21
Sofosbuvir case summary (1 page)	CA-005	P1	Day 21
Pilot proposal template (1 page)	CA-006	P1	Day 22
Validation library summary (2 pages)	CA-007	P1	Day 18

PART 5 — Outreach Readiness

Recursion Pharmaceuticals

Field	Status
Ready today?	NO
Blocking items	GD-001 (LLM disclosure), GD-002 (selection bias), LC-002 (pilot agreement), MP-001–006 (GitHub), CA-001 (one-pager)
Contact identified	Chris Gibson (CEO) — public source
Why they care	AI-native; board-level AI credibility; governance layer differentiates from competitors
Likely objection	“We already have internal governance processes”
Earliest outreach	Day 29 (July 13, 2026)
Email sequence	Biotech — Email 1 (torcetrapib subject line)
Pilot probability	40–55%

Insilico Medicine

Field	Status
Ready today?	NO
Blocking items	Same as Recursion
Contact identified	Alex Zhavoronkov (CEO) — public source
Why they care	AI-native; governance layer adds institutional credibility for pharma partnerships
Likely objection	“Our AI models already assess risk”
Earliest outreach	Day 29 (July 13, 2026)
Email sequence	Biotech — Email 1
Pilot probability	35–50%

Medpace

Field	Status
Ready today?	NO
Blocking items	GD-001/002, LC-002/003, CA-002 (CRO one-pager), MP-001–006
Contact identified	CMO / Head of Clinical Development — LinkedIn search required
Why they care	CRO partnership model; governance layer differentiates Medpace offering
Likely objection	“This is a sponsor responsibility, not a CRO service”
Earliest outreach	Day 36 (July 20, 2026) — after CRO one-pager complete
Email sequence	CRO — Email 1
Pilot probability	35–50%

ICON plc

Field	Status
Ready today?	NO
Blocking items	Same as Medpace; additionally LC-004 (IP clause)
Contact identified	Dr. Brendan Buckley (CMO) — public source
Why they care	Large CRO; governance layer as premium service offering
Likely objection	“We have established governance frameworks with our clients”
Earliest outreach	Day 36 (July 20, 2026)
Email sequence	CRO — Email 1
Pilot probability	25–40%

IQVIA

Field	Status
Ready today?	NO
Blocking items	All P0 blockers + SI-001 (data handling policy) required before IQVIA meeting
Contact identified	AI/Digital leadership — LinkedIn search required
Why they care	Data and analytics platform; governance layer as add-on service
Likely objection	“We already offer decision support analytics”
Earliest outreach	Day 44 (July 28, 2026) — after data handling policy complete
Email sequence	Large Pharma — Email 1 (after first pilot)
Pilot probability	20–30%

PART 6 — CEO Weekly Plan

Assumption: One founder. 40 hours per week available for pharma launch. All other work deprioritised.

Week 1 (Days 1–7): Governance & Legal

Monday (Day 1):

- Morning: Engage legal counsel (LC-001). Send brief with scope: pilot agreement, DPA, IP clause, liability clause, NDA. Budget: \$9–23K.
- Afternoon: Formally freeze Pharma Constitution v1 (GD-006). Write one-line note: “Constitution v1 frozen as of June 15, 2026. No amendments until Case 20 complete.”

Tuesday (Day 2):

- Write LLM contamination disclosure LDS-001 (4 hours). Target: 1 page, plain language, suitable for external distribution.

Wednesday (Day 3):

- Write case selection bias disclosure CSDS-001 (3 hours).
- Write evidence boundary statement EBS-001 (4 hours).
- Write verubecestat PC-011 contextualisation note GD-005 (2 hours).

Thursday (Day 4):

- Add all three disclosures to all 10 case reports (GD-004, 6 hours).

Friday (Day 5):

- Create GitHub repository (MP-001, 4 hours). Set up structure, add LICENSE.
- Write README.md draft (MP-002, 3 hours).

Weekend (Days 6–7):

- Rest. No new strategy documents.
-

Week 2 (Days 8–14): GitHub & Validation Library Summary

Monday (Day 8):

- Finalise README.md (MP-002).
- Publish constitution-v1.md (MP-003).
- Publish personas.md (MP-004).

Tuesday (Day 9):

- Publish LIMITATIONS.md (MP-005).

- Publish evidence manifest schema (MP-007).
- Publish OVS scoring rubric (MP-008).

Wednesday (Day 10):

- Publish torcetrapib case summary — public version (MP-006, 4 hours). Ensure LDS-001 is embedded.
- Add CITATION.cff (MP-009).

Thursday (Day 11):

- Write validation library summary extract, 2 pages (CA-007, 4 hours).
- Identify independent expert reviewer (VL-001, 4 hours). Target: retired FDA reviewer or academic pharmacologist.

Friday (Day 12):

- Pre-specify Cases 11–20 selection criteria (GD-007, 6 hours). Write, date, and publish on GitHub.
- Add GitHub link to website footer (WB-003).
- Add LLM limitation disclosure to website (WB-004).

Weekend (Days 13–14):

- Rest. No new strategy documents.
-

Week 3 (Days 15–21): Commercial Assets & Legal

Monday (Day 15):

- Write methodology one-pager CA-001 (6 hours). One page, external-facing, PDF.

Tuesday (Day 16):

- Write CRO partnership one-pager CA-002 (4 hours).
- Brief independent reviewer (VL-002, 2 hours).

Wednesday (Day 17):

- Write validation library summary CA-007 (4 hours).
- Assign case IDs and version numbers GD-009 (2 hours).

Thursday (Day 18):

- Redesign torcetrapib IPR for external presentation CA-003 (8 hours). 6-page version per flagship case package specification.

Friday (Day 19):

- Create demo slide deck CA-004 (8 hours). 6 slides, torcetrapib, per demo specification.
- Write sofosbuvir case summary CA-005 (4 hours).

Weekend (Days 20–21):

- Review legal drafts from counsel (LC-002/003/004/005/006).
 - Write pilot proposal template CA-006 (4 hours).
 - Document data handling policy SI-001 (4 hours).
 - Confirm data isolation protocol SI-003 (6 hours).
-

Week 4 (Days 22–28): Final Preparation & Outreach Package

Monday (Day 22):

- Build /pharma page on website (WB-001, 8 hours).
- Add torcetrapib case card to homepage (WB-002, 4 hours).

Tuesday (Day 23):

- Write evidence manifests for Cases 1–5 (GD-008, 20 hours — split across Tuesday/Wednesday).

Wednesday (Day 24):

- Write evidence manifests for Cases 6–10 (GD-008 continued).

Thursday (Day 25):

- Personalise Email 1 for Recursion (CA-008, 1 hour).
- Personalise Email 1 for Insilico (CA-008, 1 hour).
- Personalise Email 1 for Exscientia (CA-008, 1 hour).
- Personalise Email 1 for Relay (CA-008, 1 hour).
- Personalise Email 1 for Medpace (CA-008, 1 hour).

Friday (Day 26):

- Populate CRM workbook (CA-009, 2 hours).
- Final review of all P0 assets (2 hours).

Weekend (Days 27–28):

- Final review of Email 1 drafts.
- Confirm legal templates received from counsel.
- CEO sign-off on Day 29 send list.

Day 29 (July 13, 2026): First Outreach

Time	Action
09:00	Send Email 1 to Recursion (Chris Gibson)
10:30	Send Email 1 to Insilico (Alex Zhavoronkov)
12:00	Send Email 1 to Exscientia (Andrew Hopkins)
14:00	Send Email 1 to Relay Therapeutics
16:00	Send Email 1 to Medpace

Total time to execute Day 29 send: less than 1 hour.

PART 7 — Stop Doing List

The strategy phase is over. Every item on this list is a distraction from the 19 P0 tasks that must be completed before July 13.

Stop Immediately

Activity	Why to Stop	What to Do Instead
Writing new strategy documents	9 strategy documents already exist. None of them close a single P0 blocker.	Close GD-001 (LLM disclosure) today.
Expanding the case library beyond Case 10	Cases 11–50 are not needed before first outreach. Pre-specify the selection criteria. Do not run any new cases.	Write GD-007 (pre-specification) and stop.
Researching additional pharma targets	25 targets already identified. 5 are ready for Day 29.	Personalise the 5 Day-29 emails.
Building new market analyses	Market entry plan, institutional proof package, and launch readiness audit are complete.	Engage legal counsel (LC-001) today.
Refining the outreach sequences	Three complete sequences already exist.	Personalise the existing sequences for specific contacts.
Creating new scoring frameworks	OVS, proof score, and readiness dashboard are complete.	Publish the existing methodology on GitHub (MP-001).
Researching competitor AI governance tools	Competitive analysis is not a P0 blocker.	Build the GitHub repository.
Writing new constitutional rules	Constitution is frozen (GD-006).	Respect the freeze.
Producing additional case summaries	Torcetrapib and sofosbuvir summaries are sufficient for Day 29.	Write the methodology one-pager (CA-001).
Creating new financial models	Revenue model is complete in the market entry plan.	Close the legal package (LC-001).
Designing new demo environments	Demo specification is complete.	Build the 6-slide demo deck (CA-004).
Producing additional red team reviews	One red team review is sufficient. The findings are documented.	Act on the findings.

Activity	Why to Stop	What to Do Instead
Writing new objection playbooks	50 objections are already documented.	Memorise the top 10.
Researching pharma industry trends	Not required before first outreach.	Send the emails.
Building new tracking systems	CRM workbook is complete.	Populate it.

The Single Most Important Insight

The gap between AgenThink’s current state and first outreach is not a research gap. It is an execution gap.

Everything that needs to be known is known. The strategy is complete. The cases are run. The contacts are identified. The emails are written. The only thing preventing Day 29 outreach is 19 P0 tasks that require approximately 70 hours of execution and \$9–23K in legal fees.

Stop writing documents. Start closing tasks.

Summary: The 5 Actions to Take Today

Priority	Action	Time	Cost
1	Engage legal counsel (LC-001)	2 hours	\$9–23K
2	Freeze Pharma Constitution v1 (GD-006)	30 minutes	\$0
3	Write LLM contamination disclosure (GD-001)	4 hours	\$0
4	Write case selection bias disclosure (GD-002)	3 hours	\$0
5	Create GitHub repository (MP-001)	4 hours	\$0

Total today: 13.5 hours. \$9–23K. Day 29 outreach becomes possible.

AgenThink Pharma Launch Room v1.0 | June 15, 2026 Day 0 of 28. First outreach: July 13, 2026. This document supersedes all previous strategy documents for operational purposes.